Shaw Environmental & Infrastructure, Inc.
4171 Essen Lane

N\ N1 R . i yZ o Baton Rouge, LA
\ ey — /R 2 ’7 FAX: 225-987-7300
Shaw*' Shaw Environmental & Infrastructure, Inc. "

May 18, 2007 Project No.: 123926
HAND DELIVERED

Mr. Keith Casanova, Administrator

Remediation Services Division

Department of Environmental Quality E @ E U W E
P. O. Box 82178
Baton Rouge, LA 70884-2282 MAY 23 2007

RE:  Monthly Report — March 2007 R Ef\;ﬂ_é WC LIT
7700 Earhart Boulevard Facility LOG # It - ?@
New Orleans, Louisiana \
Agency Interest Number 1275

Dear Mr. Casanova;:

On behalf of T H Agriculture and Nutrition, L.L.C. (THAN) and Elementis Chemicals, Inc (Elementis —
formerly Harcros Chemicals, Inc.), Shaw Environmental & Infrastructure, Inc. is submitting this thly
project status report for the month of March. fg

Should you have any question please contact me at (225) 987-7326.

* Sincerely,
Shaw Environmental & Infrastructure, Inc.

Kenneth P. Romero, PG
Project Manager
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cc: Mr. Larry LeJeune — LDAF (2 copies)
Mr. Jack Cleary — Project Realty (1 copy)
Mr. Dwayne Johnson - Kean, Miller, et al. (1 copy)
Mr. Mike Potts — Environ (1 copy)
Project Files — (2 copies)
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Monthly Project Status Report

PERIOD: MARCH 2007

PREPARED BY: SHAW ENVIRONMENTAL & INFRASTRUCTURE, INC.

7700 EARHART BLVD. FACILITY
NEW ORLEANS, LOUISIANA

Activities
Excavated Area 1-C and 1-D. Completed off-site storm drain cleaning.

Summary of Field Activities

Week of 03/01/07:

L

SEMS continued excavation in Area 1-C and 1-D.

SEMS installed a new carbon unit on the air handling system.

Shaw conducted confirmatory soil sampling and air monitoring using a
photoionization detector (PID), as required.

Clean Harbors removed full roll-off boxes for transportation to the TSD facilities and
delivered additional empty containers.

Clean Harbors transported five thousand (5,000) gallons of contact water to Deer
Park, TX.

Week of 03/05/07:

SEMS completed excavation in Area 1-C and moved the ERAB further over Area
1-D to continue excavation.

Shaw conducted confirmatory soil sampling and air monitoring using a PID, as
required.

Clean Harbors removed full roll-off boxes for transportation to the TSD facilities and
delivered additional empty containers.

Surveyors documented excavation limits and sampling locations in Area 1-C and 1-
D.

ICI removed full roll-off boxes for transportation to the River Birch disposal facility.

Clean Harbors transported fifteen thousand (15,000) gallons of contact water to
Deer Park, TX.

Week of 03/12/07:

ICI began and completed the storm drain cleaning on the last section of Lowerline
Street.

Shaw conducted confirmatory soil sampling and air monitoring using a PID, as
required.

In addition to the normal daily air monitoring, Shaw collected air samples using
SUMMA canisters, both inside and outside of the ERAB, for analysis.

Clean Harbors transported fifteen thousand (15,000) gallons of contact water to
Deer Park, TX.

Clean Harbors removed full roll-off boxes for transportation to the TSD facilities and
delivered additional empty containers.



Week of 03/19/07:

e Surveyors documented excavation limits and sampling location in Area 1-D.
e SEMS began backfilling Area 1-D with the exception of the northern most section.
e SEMS over excavated the northern most section of Area 1-D.

e Clean Harbors removed full roll-off boxes for transportation to the TSD facilities and
delivered additional empty containers.

* Shaw conducted air monitoring, as required.
Week of 03/26/07:

e SEMS continued the excavation in the northern most section of Area 1-D.

¢ Shaw conducted confirmatory soil sampling and air monitoring using a PID.

e Clean Harbors removed ten thousand (10,000) gallons of contact water to Deer
Park, TX.

e |ICI removed full roll-off boxes for transportation to the River Birch disposal facility.

e Surveyors documented excavation limits and sampling location in Area 1-D.

e Clean Harbors removed full roll-off boxes for transportation to the TSD facilities and
delivered additional empty containers.

3. Summary of Sampling and Analysis During this Reporting Period
e Air sampling was performed in accordance with the plan.
« Confirmatory soil sampling was conducted to confirm excavation was completed to
the proper extent.
e Surveying was conducted to document the limits of excavation and soil sampling
locations.

4. Summary of Changes Made During this Reporting Period
+ None.

5. Summary of Problems During this Reporting Period And Resolution
e None.

6. Waste Shipments
e Sixty-three (63) roll-off boxes of soil were shipped to Deer Park, TX for incineration.

e Thirteen (13) roll-off boxes of debris were shipped to Lone Mountain, OK for
microencapsulation.

e  Thirty thousand (30,000) gallons of liquids were shipped to Deer Park, TX for
incineration.

« Four (4) roll-off boxes of limestone and asphalt were shipped to the River Birch
Landfill.

7. Projected Work for Next Reporting Period (April 2007)
s Continue soil and underground facilities removal.

8. Other
e None.

9. Site Visitors
o« LDEQ personnel present weekly.



Photographic Documentation Shaw" a world of Solutions

Location: New Orleans, Louisiana Photographer: Shaw
Project No.: 123926

Client: THAN
Date: March 2007

Direction:

Description:
ERAB moved from clean, excavated area
over next excavation location.

Direction:

Description:

Truck weighing before it leaves site for
transportation to disposal facility.
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Photographic Documentation

Location: New Orleans, Louisiana

Client: THAN
Date: March 2007

Direction:

Description:
Storm drain line cleaning.

Direction:

Description:
Inside drain line after cleaning.

Shaw* a world of Solutions

Photographer: Shaw
Project No.: 123926
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